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Ambient monitoring is planned through October 2022 with additional time needed to

Mexicali PM 2.5 Study Phase || 400,000.00 312,566.64 {5/31/2023 complete data processing and laboratory analyses of samples after monitoring has
concluded. The current contract with the vendor runs through 5/2023.

Windblown Dust Camera 20,000.00 20,000.00 |9/30/2022 ICAPCD is having to negotiate a use contract with UC San Diego for a camera location

Salton Sea Support 10,000.00 10,000.00 |9/30/2022 Renegotiating SOW with Region 9; original stakeholders now retired

or C e (Imperial County Real 162,000.00 134.202.05 CL.Jrrent. contract with the venggr runs through 9/2021. We wquld like to be able to continue

. . this project and roll any remaining funds towards the continuation.

time Website)

Imperial County Real-time Website 240,000.00 65.318.00 CL.Jrrent. contract with the venplgr runs through 8/2021. We wquld like to be able to continue
this project and roll any remaining funds towards the continuation.
The Non-Road Renewable Diesel Emissions Testing project was designed as a follow-on to
CARB's Low Emission Diesel (LED) testing project. Completion of the LED testing project
has been delayed approximately 18 months due to a lengthy stakeholder engagement
process, delays in the receipt of fuels and engines pledged by project partners, shutdown
and limited reopening of the engine testing facility due to COVID-19, and challenges related

Non-road Renewable Diesel to installation and configuration of the test engines. The LED testing project is expected to

. ! 150,000.00 150,000.00 {9/30/2022 be completed in May 2021, and work on the Non-Road Renewable Diesel Emissions Testing

Emissions Testing , o . , .
project, which is expected to take six to eight months, will commence shortly thereafter.
There will not be sufficient time for procurement of the engine and fuels, installation and
configuration of the engine, and completion of engine testing for the Non-Road Renewable
Diesel Emissions Testing project prior to the current project end date of September 30, 2022.
Continued reduced staffing at the testing facility to comply with COVID-related social
distancing requirements will also likely extend the current project timeline.

On-Road Motor Vehicle Emissions The Request for Proposal is currently under review by CARB's Administrative Services

in Baja 100,000.00 100,000.00 {9/30/2022 Division and Legal Office. Since the contract requires work to be conducted in another
country, the processing time is longer than usual.

Emissions from Ocean-Going 200,000.00 146,000.00 |12/31/2021 Due tq coviD restrlctnor)s thgre have been delays in the project. We are requesting an

Vessels extention to complete this project.

Train SPA (Baja) / Mexicali on 5 000.00

station calibrations ’ ' Due to COVID restrictions there have been delays in the project.
During the planning stages, community groups identified the need for a facilitator to conduct
the meetings in Spanish with simultaneous English translation. This would require the

. initiation of the competitive bid process for facilitation services and that process could take 5-

Salton Sea Community and 75,000.00 {$75,000 6/30/2022 6 months which would delay when the stakeholder meeting could begin. The meetings

Researchers Task Force themselves are expected to take 10 weeks and then we need a number of months after the
meetings for the Pl to write up the report. This takes us pass the current September 30th,
2021 deadline.

Total| 1,362,000.00 | 1,013,086.69
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